Task ID	Task Description	Description of Task	Estimated Duration	Priority	Status
1	Design UI	User interface and interactions. Using the schools existing colour pallette will ensure continuity and fluid implementation into the larger social network of the university	1 week	Medium	Not Started
2	UX Development	Provide an easy to control interface using expected design conventions and navigation methods	1 week	Medium	Not Started
3	Javascript front end development	Develop front end of the website that can control Pepper remotely	3 weeks	High	Not Started
4	Javascript back end development	Ensure Pepper can be controlled from the tablet	3 weeks	High	Not Started
5	Help Pepper take over the world	Provide her with the necessary tools to do what needs done	1 month	Low	Not Started
6	Make Pepper accessable	Provide things like subtitles to the tablet that follow along with Peppers response	1 week	Medium/Low	Not Started
7	Ensure Pepper is secure	Review protocols used by Pepper and if necesary upgrade/update/improve security using encryption/secure protocils/standards.	1 week	Medium	Not Started
8	Modify Pepper's voice and laugh	She sounds a bit deranged, could work on inflection and tone	1 week	Low	Not Started