Task ID	Task Description	Description of Task	Estimated Duration	Priority	Status
3	Javascript front end development	Develop front end of the website that staff can use to control Pepper remotely	3 weeks	High	Not Started
4	Javascript back end development	Ensure that the Pepper can be controlled remotely and through the tablet	3 weeks	High	Not Started
9	Controler suport	Make Pepper compatible with a controller	1 Week	High	Not Started
10	Tablet Website	Develop seperate webpages to appear on Pepper's tablet, allowing for non staff to interact with certain functions without having access to all of Peppers features	3 weeks	High	Not Started
1	Design UI	User interface and interactions. Using the schools existing colour pallette will ensure continuity and fluid implementation into the larger social network of the university	1 week	Medium	Not Started
2	UX Development	Provide an easy to control interface using expected design conventions and navigation methods	1 week	Medium	Not Started
6	Make Pepper accessable	Provide things like subtitles to the tablet that follow along with Peppers response	1 week	Medium	Not Started
7	Ensure Pepper is secure	Review protocols used by Pepper and if necesary upgrade/update/improve security using encryption/secure protocils/standards.	1 week	Low	Not Started
8	Modify Pepper's voice and laugh	She sounds a bit crazy	1 week	Low	Not Started
5	Help Pepper take over the world	Provide her with the necessary tools to do what needs done	1 month	Low	Not Started